

ID	Task Name	Duration	Start	Finish	% Complete	Resource Names	Gantt Chart																											
							'12		Jul 8, '12			Aug 19, '12		Sep 30, '12			Nov 11, '12			Dec 23, '12		Feb 3, '13			Mar 17, '13		Apr 28, '13		Jun 9, '13					
							F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	S	W	S	T	M	F	T	M				
1	LCME ED-21	210 days	Tue 7/3/12	Mon 4/22/13	100%		[Gantt bar from 7/3/12 to 4/22/13, 100% complete]																											
2	Include an element of cultural diversity in all standardized patient encounters and small group clinical cases within MS-1 and MS-2 curriculum.	184 days	Wed 8/8/12	Mon 4/22/13	100%	Block Directors, Curricula Integration Subcommittee	[Gantt bar from 8/8/12 to 4/22/13, 100% complete]																											
3	JCESOM Diversity Curriculum 2012-2013	1 day	Wed 8/29/12	Thu 8/30/12	100%		[Gantt bar from 8/29/12 to 8/30/12, 100% complete]																											
4	Create table	1 day	Wed 8/8/12	Wed 8/8/12	100%		[Gantt bar from 8/8/12 to 8/8/12, 100% complete]																											
5	Review diversity elements, objectives, assessment methods	81.6 days	Mon 10/1/12	Tue 2/19/13	100%	Curricular Integration Subcommittee	[Gantt bar from 10/1/12 to 2/19/13, 100% complete]																											
6	Integrate diversity elements into curriculum	115 days	Tue 11/13/12	Mon 4/22/13	100%	Curricular Integration Subcommittee	[Gantt bar from 11/13/12 to 4/22/13, 100% complete]																											
7	Hire diverse population of standardized patients through increased marketing	30 days	Mon 8/13/12	Fri 9/21/12	100%	Assistant Director of Medical Education (Amy Smith), Associate	[Gantt bar from 8/13/12 to 9/21/12, 100% complete]																											
8	Create Database for new and existing SPs	1 day	Mon 8/13/12	Mon 8/13/12	100%		[Gantt bar from 8/13/12 to 8/13/12, 100% complete]																											
9	Create marketing materials	53 days	Tue 7/3/12	Thu 9/13/12	100%		[Gantt bar from 7/3/12 to 9/13/12, 100% complete]																											
10	Distribute marketing materials to local clinics	30 days	Mon 8/13/12	Fri 9/21/12	100%		[Gantt bar from 8/13/12 to 9/21/12, 100% complete]																											
11	Include an element of cultural diversity in all standardized patient encounters and small group clinical cases within MSI and MSII curriculum.	168 days	Wed 8/29/12	Mon 4/22/13	100%	Integration Committee, Curricula Integration Subcommittee	[Gantt bar from 8/29/12 to 4/22/13, 100% complete]																											
12	Partner with our residency programs with Foreign Medical Graduates to serve as panel discussants for an annual event for MS-1 and MS-2 students	67 days	Thu 8/30/12	Fri 11/30/12	100%	OME, Residency Directors	[Gantt bar from 8/30/12 to 11/30/12, 100% complete]																											
13	All medical students will participate in an annual panel discussion regarding cultural perspective of health care and patient perspectives	1 day	Wed 8/29/12	Thu 8/30/12	100%		[Gantt bar from 8/29/12 to 8/30/12, 100% complete]																											
14	Planning meeting	1 day	Wed 8/29/12	Thu 8/30/12	100%		[Gantt bar from 8/29/12 to 8/30/12, 100% complete]																											
15	Email students to plan for event	1 day	Wed 8/29/12	Thu 8/30/12	100%		[Gantt bar from 8/29/12 to 8/30/12, 100% complete]																											
16	Email residents to confirm their participation	1 day	Wed 8/29/12	Thu 8/30/12	100%		[Gantt bar from 8/29/12 to 8/30/12, 100% complete]																											
17	Email students to provide trigger questions for event	1 day	Wed 8/29/12	Thu 8/30/12	100%		[Gantt bar from 8/29/12 to 8/30/12, 100% complete]																											
18	Email IT to video event	1 day	Wed 8/29/12	Thu 8/30/12	100%		[Gantt bar from 8/29/12 to 8/30/12, 100% complete]																											
19	Email all faculty, residents, students to participate	1 day	Wed 8/29/12	Thu 8/30/12	100%		[Gantt bar from 8/29/12 to 8/30/12, 100% complete]																											

Critical		Task		Manual Task		Duration-only		Baseline Milestone		Summary		External Tasks		Inactive Milestone	
Critical Split		Split		Start-only		Baseline		Milestone		Manual Summary		External Milestone		Inactive Summary	
Critical Progress		Task Progress		Finish-only		Baseline Split		Summary Progress		Project Summary		Inactive Task		Deadline	