

ID	Task Name	Duration	Start	Finish	% Complete	3rd Quarter			1st Quarter			3rd Quarter			1st Quarter					
						May	Jul	Sep	Nov	Jan	Mar	May	Jul	Sep	Nov	Jan	Mar	May		
1	<b>ED-33 (Horizontal and Vertical Integration)</b>	317 days	Tue 7/26/11	Thu 10/11/12	100%															
2	<b>Change the faculty bylaws regarding the charge and scope of power of the Curriculum Committee</b>	0 days	Thu 4/12/12	Thu 4/12/12	100%															
3	<b>Bylaws revised</b>	0 days	Thu 4/12/12	Thu 4/12/12	100%															
4	Post bylaws to LCME website	1 day	Fri 10/5/12	Fri 10/5/12	100%															

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	% Complete	3rd Quarter				1st Quarter		3rd Quarter				1st Quarter		
						May	Jul	Sep	Nov	Jan	Mar	May	Jul	Sep	Nov	Jan	Mar	May
5	Associate Dean of Medical Education position created to guide faculty and staff through the change process of content integration, while facilitating structured communication between basic scientists and clinicians teaching within a course	180 days	Tue 7/26/11	Mon 4/2/12	100%													
6	Associate Dean of Medical Education hire	1 day	Mon 4/2/12	Mon 4/2/12	100%													
7	Establish organization of MS-I and MS-II curricula into a systems- based formats eliminating individual disciplines.	1 day	Tue 7/26/11	Tue 7/26/11	100%													
8	Establish Systems Based Curricular Model	0 days	Tue 7/31/12	Tue 7/31/12	100%													◆ 7/31
9	CC Approve System Based Curricular Model	0 days	Tue 7/31/12	Tue 7/31/12	100%													◆ 7/31

Critical		Manual Task		Baseline Milestone	◇	External Tasks	
Critical Split		Start-only		Milestone	◆	External Milestone	◆
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	◇
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	↓

ID	Task Name	Duration	Start	Finish	% Complete	3rd Quarter				1st Quarter			3rd Quarter				1st Quarter		
						May	Jul	Sep	Nov	Jan	Mar	May	Jul	Sep	Nov	Jan	Mar	May	
10	<b>Create Block Leaders Duties and Responsibilities</b>	0 days	Thu 10/11/12	Thu 10/11/12	100%														
11	<b>Establish Block Leaders for each MS-I and MS-II system</b>	0 days	Thu 10/11/12	Thu 10/11/12	100%														
12	CC Approve Block Leaders	0 days	Thu 10/11/12	Thu 10/11/12	100%														
13	Create systems- based teaching teams comprised of core faculty who teach in these areas.	1 day	Tue 9/4/12	Tue 9/4/12	100%														
14	<b>Complete a thorough evaluation of the curriculum of all required clerkship/block</b>	10 days	Wed 10/3/12	Tue 10/16/12	100%														
15	<b>Curriculum Retreat</b>	10 days	Wed 10/3/12	Tue 10/16/12	100%														

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	% Complete	3rd Quarter				1st Quarter			3rd Quarter			1st Quarter					
						May	Jul	Sep	Nov	Jan	Mar	May	Jul	Sep	Nov	Jan	Mar	May			
16	Determine location	0 days	Wed 10/3/12	Wed 10/3/12	100%																
17	Determine participants	0 days	Wed 10/3/12	Wed 10/3/12	100%																
18	Create template (e.g. excel spreadsheet) containing the following items: objectives, content hours, content overview, teaching activities and assessment tools for all four years of the curriculum based on Action Plan for presentation of curriculum data a	0 days	Wed 10/3/12	Wed 10/3/12	100%																
19	Determine who will complete template and email them instructions and deadline sometime BEFORE October 17 meeting	10 days	Wed 10/3/12	Tue 10/16/12	100%																

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	

ID		Task Name	Duration	Start	Finish	% Complete	3rd Quarter				1st Quarter			3rd Quarter			1st Quarter		
							May	Jul	Sep	Nov	Jan	Mar	May	Jul	Sep	Nov	Jan	Mar	May
20		<b>Create system based committees with representatives from years 1-4, that meets regularly. These committees will be a forum for discussing strengths and weaknesses of the system based curriculum as students' progress through the years, and providing cross</b>	1 day	Wed 10/3/12	Wed 10/3/12	100%													
21		Establish systems based committees	1 day	Wed 10/3/12	Wed 10/3/12	100%													
22		schedule systems based committee meeting	1 day	Wed 10/3/12	Wed 10/3/12	100%													
23		<b>Create core learning objectives with outcome measures for each year and for each system to better illustrate the degree of curricular integration</b>	0 days	Mon 4/30/12	Mon 4/30/12	100%													

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	% Complete	3rd Quarter				1st Quarter			3rd Quarter			1st Quarter			
						May	Jul	Sep	Nov	Jan	Mar	May	Jul	Sep	Nov	Jan	Mar	May	
24	Competency Committee Created	0 days	Tue 9/4/12	Tue 9/4/12	100%									◆ 9/4					
25	Core Competencies with Milestones Presented to Curriculum Committee	0 days	Tue 9/4/12	Tue 9/4/12	100%									◆ 9/4					
26	Core Competencies with Milestones Approved	0 days	Tue 9/4/12	Tue 9/4/12	100%									◆ 9/4					
27	Curricular Integration	144 days	Wed 10/3/12	Mon 4/22/13	100%													100%	
28	Establish Integration Committee	1 day	Thu 10/25/12	Thu 10/25/12	100%													100%	
29	Create committee charge	1 day	Wed 10/3/12	Wed 10/3/12	100%													100%	
30	Schedule Bi-weekly meetings	1 day	Wed 10/3/12	Wed 10/3/12	100%													100%	
31	Review Step 1 and Step 2 gaps and redundancies	17 days	Wed 10/3/12	Thu 10/25/12	100%													100%	

Critical		Manual Task		Baseline Milestone	◇	External Tasks	
Critical Split		Start-only		Milestone	◆	External Milestone	◆
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	◇
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	↓