

ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	% Complete	Gantt Chart													
								Feb 12, T	Apr 15, S	Jun 17, M	Aug 19, T	Oct 21, S	Dec 23, M	Feb 24, W	Apr 28, F	Jun 30, S	Aug 3, M	Oct 5, W	Dec 7, F	Feb 9, M	Apr 11, T
1		FA-5 Faculty Scholarly Productivity	312 days	Mon 4/2/12	Tue 6/11/13	Chair FA-5	99%														
2		Appointment/Identification of Departmental Clinical Research	1 day	Mon 4/2/12	Mon 4/2/12		100%														
3		Notice of departmental appointments	1 day	Mon 4/2/12	Mon 4/2/12		100%														
4		Clinical Research Directors appointed	1 day	Wed 8/1/12	Wed 8/1/12		100%														
5		Bi-annual Research Director/Faculty meetings scheduled	150 days	Wed 11/14/12	Tue 6/11/13		100%														
6		Formation of Clinical Research Committee	1 day	Fri 3/30/12	Mon 4/2/12	Chair FA-5, Co-Chair FA-5	100%														
7		Schedule monthly meetings	0 days	Fri 3/30/12	Fri 3/30/12		100%														
8		document action items and minutes	1 day	Fri 3/30/12	Mon 4/2/12		100%														
9		Development/Growth of the Centralized Research Center	110 days	Fri 8/31/12	Thu 1/31/13	Co-Chair FA-5, Chair FA-5	100%														

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	

ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	% Complete	Calendar											
								Feb 12, T	Apr 15, F	Jun 17, S	Aug 19, S	Oct 21, M	Dec 23, T	Feb 24, W	Apr 28, T	Jun 30, F	S	S	M
14		Winter 2011-Diabetes Project –ADVANCE initiated in Chapmanville, WV.	109 days	Mon 9/3/12	Thu 1/31/13		100%												
15		Summer 2012 University of Kentucky agreed to initiate the ADVANCE project in	1 day	Fri 8/31/12	Fri 8/31/12		100%												
16		Faculty Development in Research and Strengthening Educational Scholarship	126 days	Tue 7/31/12	Tue 1/22/13		100%												

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	

ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	% Complete	Calendar											
								Feb 12, T	Apr 15, F	Jun 17, S	Aug 19, S	Oct 21, M	Dec 23, T	Feb 24, W	Apr 28, T	Jun 30, F	S	S	M
20		August 15, 2012-The Robert C. Byrd Center for Rural Health in collaboration with the Clinical Research Center offered grants to Medicine Students, Residents, Fellows and Faculty, of up to \$15,000 for rural research. Approximately \$125,000 allocated	126 days	Tue 7/31/12	Tue 1/22/13		100%												
21		October 15, 2012 –Grant award recipients will be notified.	1 day	Mon 10/15/12	Mon 10/15/12		100%												
22		July 2012 awarded carry-forward funds from UK-CTSA to establish the “i2b2”program interface with EHR.This will facilitate clinical research	0 days	Tue 7/31/12	Tue 7/31/12		100%												

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	

ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	% Complete	Calendar											
								Feb 12, T	Apr 15, F	Jun 17, S	Aug 19, S	Oct 21, M	Dec 23, T	Feb 24, W	Apr 28, T	Jun 30, F	S	S	S
23		Increased investigator participation in clinical trials increased faculty/medical	126 days	Tue 7/31/12	Tue 1/22/13		100%												
24		One-two publications per year for 1-2 faculty members in each clinical department	1 day	Tue 7/31/12	Tue 7/31/12		100%												
25		Increase educational research presentations and publications by 5%	126 days	Tue 7/31/12	Tue 1/22/13		100%												
26		Initiate Research in Progress Conferences	1 day	Tue 7/31/12	Tue 7/31/12		100%												

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	