

ID	Task Name	Duration	Start	Finish	Resource Names	% Complete	Timeline											
							September 1 10/10	February 11 12/26	July 21 3/13	January 1 5/29	June 11 8/14	November 2 10/30	May 1 1/15	October 1 4/1	April 1 6/17	September 1 9/2	February 11 11/18	July 21 2/3
1	<b>MS-19 (Career Counseling)</b>	403 days?	Thu 10/13/11	Tue 4/30/13		99%												
2	<b>Establish career counseling program</b>	367 days?	Thu 10/13/11	Tue 3/12/13	Office of Academic and Career Development	98%												
3	<b>Establish "Medical Career Development" course</b>	367 days?	Thu 10/13/11	Tue 3/12/13		99%												
4	Approved by the Curriculum Committee as a graduation requirement	0 days	Thu 10/13/11	Thu 10/13/11		100%												
5	Schedule Course	1 day	Thu 10/13/11	Fri 10/14/11		100%												
6	<b>Implement Course 2012</b>	235 days	Mon 1/9/12	Fri 11/30/12		100%												
7	MCD-1	57 days	Tue 1/24/12	Wed 4/11/12		100%												
8	MCD-2	34 days	Thu 1/26/12	Tue 3/13/12		100%												

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	Resource Names	% Complete	Calendar													
							September 1	February 11	July 21	January 1	June 11	November 2	May 1	10/10	12/26	3/13	5/29	8/14	10/30	1/15
9	MCD-3	55 days	Thu 2/2/12	Wed 4/18/12		100%														
10	MCD-4	1 day	Thu 6/14/12	Thu 6/14/12		100%														
11	Evaluate Course			Mon 2/11/13		0%														
12	<b>Schedule Course 2013</b>	<b>311 days</b>	<b>Mon 1/2/12</b>	<b>Tue 3/12/13</b>		<b>100%</b>														
13	MCD-1	0 days	Wed 2/13/13	Wed 2/13/13		100%														
14	MCD-2	0 days	Tue 1/24/12	Tue 1/24/12		100%														
15	MCD-2	0 days	Tue 3/12/13	Tue 3/12/13		100%														
16	MCD-3	1 day	Mon 1/2/12	Mon 1/2/12		100%														
17	MCD-4	1 day	Mon 1/2/12	Mon 1/2/12		100%														
18	<b>Establish "Career Conversations"</b>	<b>338 days?</b>	<b>Thu 10/27/11</b>	<b>Mon 2/11/13</b>		<b>93%</b>														
19	<b>Schedule Program</b>	<b>124 days</b>	<b>Thu 10/27/11</b>	<b>Tue 4/17/12</b>		<b>100%</b>														
20	Ophthalmology	1 day	Thu 10/27/11	Thu 10/27/11		100%														
21	Neurology	1 day	Mon 11/7/11	Mon 11/7/11		100%														
22	Orthopedics	1 day	Thu 11/17/11	Thu 11/17/11		100%														
23	Radiology	1 day	Fri 1/20/12	Fri 1/20/12		100%														

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	Resource Names	% Complete	Timeline															
							September 1	February 11	July 21	January 1	June 11	November 2	May 1	10/10	12/26	3/13	5/29	8/14	10/30	1/15	4/1	6/17
24	Internal Medicine	1 day	Wed 1/25/12	Wed 1/25/12		100%	100%															
25	Pediatrics	1 day	Thu 2/2/12	Thu 2/2/12		100%	100%															
26	OB/GYN	1 day	Mon 2/6/12	Mon 2/6/12		100%	100%															
27	Family Medicine	1 day	Tue 2/7/12	Tue 2/7/12		100%	100%															
28	Plastic Surgery	1 day	Tue 2/28/12	Tue 2/28/12		100%	100%															
29	Urology	1 day	Thu 3/22/12	Thu 3/22/12		100%	100%															
30	Emergency Medicine	1 day	Mon 4/16/12	Mon 4/16/12		100%	100%															
31	Emergency Medicine	1 day	Tue 4/17/12	Tue 4/17/12		100%	100%															
32	Implement Program	1 day	Thu 10/27/11	Thu 10/27/11		100%	100%															
33	Evaluate Program			Mon 2/11/13		0%	2/11															
34	<b>Establish "Lunch &amp; Learn"</b>	<b>321 days?</b>	<b>Wed 11/2/11</b>	<b>Wed 1/23/13</b>	<b>Clerkship Directors, Office of Academic and</b>	<b>67%</b>	67%															
35	<b>Schedule Program</b>	<b>249 days</b>	<b>Wed 11/2/11</b>	<b>Mon 10/15/12</b>		<b>100%</b>	100%															
36	CV Writing	1 day	Wed 1/23/13	Wed 1/23/13		100%	100%															
37	Implement Program	1 day	Wed 11/2/11	Wed 11/2/11		100%	100%															

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	Resource Names	% Complete	September 1	February 11	July 21	January 1	June 11	November 2	May 1
							10/10	12/26	3/13	5/29	8/14	10/30	1/15
38	Evaluate Program					0%							
39	<b>Support student-led events</b>	<b>ongoing</b>	<b>Thu 10/13/11</b>			<b>99%</b>							
40	<b>Student-Interest Groups,</b>	<b>1 day</b>	<b>Thu 10/13/11</b>	<b>Fri 10/14/11</b>		<b>100%</b>							
41	Anesthesiology	1 day	Thu 10/13/11	Fri 10/14/11		100%							
42	Emergency Medicine	1 day	Thu 10/13/11	Fri 10/14/11		100%							
43	Family Medicine	1 day	Thu 10/13/11	Fri 10/14/11		100%							
44	Internal Medicine	1 day	Thu 10/13/11	Fri 10/14/11		100%							
45	Medicine Pediatrics	1 day	Thu 10/13/11	Fri 10/14/11		100%							
46	Military	1 day	Thu 10/13/11	Fri 10/14/11		100%							
47	Ophthalmology	1 day	Thu 10/13/11	Fri 10/14/11		100%							
48	Pediatrics	1 day	Thu 10/13/11	Fri 10/14/11		100%							
49	Neurology	1 day	Thu 10/13/11	Fri 10/14/11		100%							
50	Surgery	1 day	Thu 10/13/11	Fri 10/14/11		100%							
51	<b>"Specialty Speed Dating"</b>	<b>229 days</b>	<b>Wed 11/30/11</b>	<b>Mon 10/15/12</b>		<b>100%</b>							

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	



ID	Task Name	Duration	Start	Finish	Resource Names	% Complete	September 1	February 11	July 21	January 1	June 11	November 2	May 1
							10/10	12/26	3/13	5/29	8/14	10/30	1/15
62	Family Medicine	221 days	Thu 4/21/11	Thu 2/23/12		100%							
63	Internal Medicine	76 days	Thu 8/23/12	Thu 12/6/12		100%							
64	Surgery	206 days	Wed 4/6/11	Wed 1/18/12		100%							

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	