

ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	% Complete	February 11	March 1	November	August 11	May 1	January 21	October						
								8/7	12/11	4/15	8/19	12/23	4/28	9/1	1/5	5/11	9/14	1/18	5/24	9/27
1	✓	ED-5-A (Lifelong Learning)	351 days	Wed 3/28/12	Wed 7/31/13		100%													
2	✓	Define appropriate forms of active learning for JCESOM students to promote life-long learning skills at each level of medical education	90 days	Wed 3/28/12	Tue 7/31/12	Curriculum Committee, Office of Medical Education	100%													
3	✓	MedBiquitus Instructional Methods Approved by CC July 2012	1 day	Tue 7/31/12	Tue 7/31/12	Curriculum Committee	100%													
4	✓	The Office of Medical Education will be provided a syllabus from each block/clerkship that will provide evidence that the directed percentage of curriculum has been completed in an appropriate life-long learning format.	53 days	Wed 10/3/12	Fri 12/14/12		100%													
5	✓	Improved scores in the life-long learning confidence on the graduation questionnaire	1 day	Wed 7/31/13	Wed 7/31/13		100%													
6	✓	Determine the type, amount and placement of life-long learning activities within the curriculum.	90 days	Wed 3/28/12	Tue 7/31/12	Curriculum Committee	100%													

Critical		Task Progress		Baseline		Summary		Inactive Task	
Critical Split		Manual Task		Baseline Split		Manual Summary		Inactive Milestone	
Critical Progress		Start-only		Baseline Milestone		Project Summary		Inactive Summary	
Task		Finish-only		Milestone		External Tasks		Deadline	
Split		Duration-only		Summary Progress		External Milestone			

ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	% Complete	February 11	March 1	November	August 11	May 1	January 21	October		
								8/7	12/11	4/15	8/19	12/23	4/28	9/1	1/5	5/11
7	✓	➡	Curriculum Committee will direct systems/clerkships subcommittees with guidelines for each level of medical education to delineate what constitutes life-long learning	146 days	Wed 3/28/12	Wed 10/17/12	Curriculum Committee	100%								
8	✓	➡	Create guidelines	90 days	Wed 3/28/12	Tue 7/31/12		100%								
9	✓	➡	Distribute Guidelines to all Faculty	90 days	Wed 3/28/12	Tue 7/31/12		100%								
10		➡	Complete a thorough evaluation of the curriculum of all required course/system	113 days	Wed 3/28/12	Fri 8/31/12	Curriculum Committee Appointed Block/System/Rota Representatives	99%								
11	✓	➡	Block Leader duties created	146 days?	Wed 3/28/12	Wed 10/17/12		100%								
12	✓	➡	Block Leaders identified	146 days?	Wed 3/28/12	Wed 10/17/12	Curriculum Subcommittee Chairs	100%								
13	✓	➡	Block Leaders approved by Curriculum Committee	1 day	Thu 10/11/12	Thu 10/11/12	Curriculum Committee	100%								

Critical		Task Progress		Baseline		Summary		Inactive Task	
Critical Split		Manual Task		Baseline Split		Manual Summary		Inactive Milestone	
Critical Progress		Start-only		Baseline Milestone		Project Summary		Inactive Summary	
Task		Finish-only		Milestone		External Tasks		Deadline	
Split		Duration-only		Summary Progress		External Milestone			

ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	% Complete	June 11	March 1	November	August 11	May 1	January 21	October
								8/7	12/11	4/15	8/19	12/23	4/28	9/1
14	✓	Curriculum Retreat	146 days	Wed 3/28/12	Wed 10/17/12	Curriculum Subcommittee Chairs	100%			100%				
15	✓	Determine location	0 days	Wed 10/3/12	Wed 10/3/12		100%		◆ 10/3					
16	✓	Determine participants	0 days	Wed 10/3/12	Wed 10/3/12		100%		◆ 10/3					
17	✓	Create template (e.g. excel spreadsheet) containing the following items: objectives, content hours, content overview, teaching activities and assessment tools for all four years of the curriculum based on Action Plan for presentation of curriculum data a	0 days	Wed 10/3/12	Wed 10/3/12		100%		◆ 10/3					
18	✓	Determine who will complete template and email them instructions and deadline sometime BEFORE October 17 meeting	10 days	Wed 10/3/12	Tue 10/16/12		100%		■ 100%					

Critical		Task Progress		Baseline		Summary		Inactive Task	
Critical Split		Manual Task		Baseline Split		Manual Summary		Inactive Milestone	◆
Critical Progress		Start-only		Baseline Milestone	◇	Project Summary		Inactive Summary	
Task		Finish-only		Milestone	◆	External Tasks		Deadline	↓
Split		Duration-only		Summary Progress		External Milestone	◆		

ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	% Complete	February 11	March 1	November	August 11	May 1	January 21	October						
								8/7	12/11	4/15	8/19	12/23	4/28	9/1	1/5	5/11	9/14	1/18	5/24	9/27
19	✓	Template will be created by Subcommittee Chairs	146 days	Wed 3/28/12	Wed 10/17/12	Curriculum Subcommittee Chairs	100%		100%											
20	✓	Awaiting selection of and approval of MSI and MSII Block Leaders	142 days	Wed 3/28/12	Thu 10/11/12		100%		100%											
21		Engage faculty in developmental programming to enhance facilitation of life-long learning sessions	1 day?	Wed 3/28/12	Wed 3/28/12	Office of Faculty Development	25%													
22		Office of Faculty Development programs scheduled	1 day	Wed 3/28/12	Wed 3/28/12		25%		25%											
23		Faculty Development programs posted and promoted	1 day	Wed 3/28/12	Wed 3/28/12		25%		25%											
24	✓	Appraise and subsequently adjust the number of contact hours to the national average in MS-I and MS-II curriculum and decrease the percentage of didactic lecture to 50% and increase percentage of active learning to 50% within the next three years.	807 days	Wed 3/28/12	Thu 4/30/15	Curriculum Committee	100%													100%
25	✓	Determine national average contact hours for MSI and MSII Compare to JCESOM MSI and MSII	1 day	Tue 7/31/12	Tue 7/31/12		100%		100%											

Critical		Task Progress		Baseline		Summary		Inactive Task	
Critical Split		Manual Task		Baseline Split		Manual Summary		Inactive Milestone	
Critical Progress		Start-only		Baseline Milestone		Project Summary		Inactive Summary	
Task		Finish-only		Milestone		External Tasks		Deadline	
Split		Duration-only		Summary Progress		External Milestone			

LCME_ED-5A_02.26.13

ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	% Complete	February 11	March 1	November	August 11	May 1	January 21	October
								8/7	12/11	4/15	8/19	12/23	4/28	9/1
26			Convert 10% of 2011-2012 AY Didactic Lecture to Active Learning for 2012-2013 AY	1 day	Tue 7/31/12	Tue 7/31/12								
27			Convert 10% of 2012-2013 Didactic Lecture to Active Learning for 2013-2014 AY	1 day	Fri 12/14/12	Fri 12/14/12								
28			Convert 10% of 2013-2014 AY Didactic Lecture to Active Learning for 2014-2015 AY	90 days	Fri 3/28/14	Thu 7/31/14								

Critical		Task Progress		Baseline		Summary		Inactive Task	
Critical Split		Manual Task		Baseline Split		Manual Summary		Inactive Milestone	
Critical Progress		Start-only		Baseline Milestone		Project Summary		Inactive Summary	
Task		Finish-only		Milestone		External Tasks		Deadline	
Split		Duration-only		Summary Progress		External Milestone			