

ID	Task Mode	Task Name	Duration	Start	Finish	% Complete	Resource Names	November	March 21	August 11	January 1	May 21	October 1	March 1	July 21	December	
								10/31	1/9	3/20	5/29	8/7	10/16	12/25	3/4	5/13	7/22
1		ER-9 (Affiliation Agreements)	583 days	Wed 3/9/11	Sat 6/1/13	99%	ER-9 Committee										
2		Cabell Huntington Hospital	1 day	Sun 7/1/12	Sun 7/1/12	100%											
3		Cabell Huntington Surgery Center	14 days	Sun 7/1/12	Wed 7/18/12	100%											
4		St. Mary's Medical Center	1 day	Sun 7/1/12	Sun 7/1/12	100%											
5		Huntington VA Medical Center	1 day	Wed 3/9/11	Wed 3/9/11	100%											
6		Mildred Mitchell Bateman Hospital	1 day	Thu 12/1/11	Thu 12/1/11	100%											
7		River Park Hospital	1 day	Sun 7/1/12	Sun 7/1/12	100%											

Critical		Task Progress		Baseline		Summary		Inactive Task	
Critical Split		Manual Task		Baseline Split		Manual Summary		Inactive Milestone	
Critical Progress		Start-only		Baseline Milestone		Project Summary		Inactive Summary	
Task		Finish-only		Milestone		External Tasks		Deadline	
Split		Duration-only		Summary Progress		External Milestone			

