

ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	% Complete	3, May 29, Aug 14, Oct 30, Jan 15, Apr 1, '1 Jun 17, ' Sep 2, '1														
								M	W	F	S	T	T	S	M	W	F	S	T	T	S	M
1	✓	→	<b>Standards in Transition</b>	270 days?	Fri 7/1/11	Thu 7/12/12	100%	[Gantt bar from May 29 to Sep 2]														
2	✓	→	<b>IS-11 (Standards in Transition)</b>	270 days?	Fri 7/1/11	Thu 7/12/12	100%	[Gantt bar from May 29 to Sep 2]														
3	✓	→	<b>Create a succession plan for the Dean</b>	262 days	Fri 7/1/11	Mon 7/2/12	100%	[Gantt bar from May 29 to Sep 2]														
4	✓	→	Dean Resigned	1 day	Fri 7/1/11	Fri 7/1/11	100%	[Vertical tick on May 29]														
5	✓	→	Interim Dean	1 day	Fri 7/1/11	Fri 7/1/11	100%	[Vertical tick on May 29]														
6	✓	→	New Dean	262 days	Fri 7/1/11	Mon 7/2/12	100%	[Gantt bar from May 29 to Sep 2]														
7	✓	→	Confidential emergency succession list kept in Dean's office	0 days	Mon 7/2/12	Mon 7/2/12	100%	[Vertical tick on Jun 17]														
8	✓	→	Plan and schedule annual review	1 day	Fri 7/1/11	Fri 7/1/11	100%	[Vertical tick on May 29]														
9	✓	→	<b>Create a succession plan for the Chairs</b>	1 day?	Fri 7/1/11	Fri 7/1/11	100%	[Vertical tick on May 29]														
10	✓	→	Plan and schedule annual review	1 day	Fri 7/1/11	Fri 7/1/11	100%	[Vertical tick on May 29]														
11	✓	→	Create Faculty Development opportunities in academic leadership and succession	1 day?	Fri 7/1/11	Fri 7/1/11	100%	[Vertical tick on May 29]														
12	✓	→	3 Active Chairs	176 days	Mon 8/1/11	Sat 3/31/12	100%	[Gantt bar from Aug 14 to Oct 30]														
13	✓	→	Crisis succession planning	90 days	Fri 3/9/12	Thu 7/12/12	100%	[Gantt bar from Jun 17 to Sep 2]														
14	✓	→	List of individuals to receive faculty development as part of succession planning received.	22 days	Fri 6/1/12	Sun 7/1/12	100%	[Gantt bar from Jul 1 to Jul 1]														
15	✓	→	<b>ER-6 (Standards in Transition)</b>	0 days	Sun 7/1/12	Sun 7/1/12	100%	[Vertical tick on Jul 1]														
16	✓	→	<b>Assess year 3 and 4 evaluations for 2011-2012 to see if valid continuing concern at VA location</b>	0 days	Sun 7/1/12	Sun 7/1/12	100%	[Vertical tick on Jul 1]														

Project: LCME\_Standards\_in\_Tra  
Date: Tue 2/26/13

Task		External Tasks		Manual Task		Finish-only	
Split		External Milestone		Duration-only		Deadline	
Milestone		Inactive Task		Manual Summary Rollup		Progress	
Summary		Inactive Milestone		Manual Summary			
Project Summary		Inactive Summary		Start-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	% Complete	Gantt Chart														
								3	May 29	Aug 14	Oct 30	Jan 15	Apr 1, '1	Jun 17	Sep 2, '1	M	W	F	S	T	T	S
17		Students no longer indicate issues with patient volume at VA. This is a result of a fundamental change in the 4th year which changed internal medicine from a requirement to a selective. This reduced the number of students taking internal medicine at VA	0 days	Sun 7/1/12	Sun 7/1/12		100%	◆ 7/1														
18		<b>MS-37 (Standards in Transition)</b>	64 days	Tue 7/3/12	Sun 9/30/12		100%															
19		Reconfigure Lewis Computer Center to provide additional study spaces Increase access to Clinical Skills Lab	65 days	Tue 7/3/12	Sun 9/30/12		100%															
20		Reconfigure furniture in Year 2 teaching floor of Erma Ora Byrd building to accommodate a greater number of students	65 days	Tue 7/3/12	Sun 9/30/12		100%															
21		Create on-line mechanism for students to be made more aware of available study space	65 days	Tue 7/3/12	Sun 9/30/12		100%															

Project: LCME\_Standards\_in\_Tra  
Date: Tue 2/26/13

Task		External Tasks		Manual Task		Finish-only	
Split		External Milestone		Duration-only		Deadline	
Milestone		Inactive Task		Manual Summary Rollup		Progress	
Summary		Inactive Milestone		Manual Summary			
Project Summary		Inactive Summary		Start-only			