

Integration Committee Timeline

ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	% Complete	Notes	Timeline													
									, Oct 30,	Jan 15,	Apr 1, '1	Jun 17,	Sep 2, '1	Nov 18,	Feb 3, '1	Apr 21	T	W	T	F	S	S
1		Integration and Curriculum Committee LCME ED-33 Deliverables	95 days	Mon 11/19/12	Fri 3/29/13		0%															
2		Place the Step 1 and Step 2 (CK/CS) Step 3 outlines in the current 4	7 days	Mon 11/19/12	Tue 11/27/12	Eight Subcommittees ,OME	0%	curriculum graphic														
3		Review and append table	11 days	Tue 11/27/12	Tue 12/11/12	Integration Committee	0%															
4		Determine where each of the 115 diseases from the 3rd year	7 days	Mon 11/19/12	Tue 11/27/12	Eight Subcommittees ,OME	0%	curriculum graphic														
5		Review and append table	11 days	Tue 11/27/12	Tue 12/11/12	Integration Committee	0%	curriculum graphic														
6		Determine where each of the ~40 themes are covered as listed in the curriculum mapping function across all four years	89 days	Tue 11/27/12	Fri 3/29/13	Eight Subcommittees	0%															
7		Review and append table	11 days	Tue 11/27/12	Tue 12/11/12		0%															
8		Approval of Disease Integration at December 12 Integration Committee #4	0 days	Wed 12/12/12	Wed 12/12/12	Integration Committee	0%															

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	

Integration Committee Timeline

ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names	% Complete	Notes	Timeline											
									, Oct 30,	Jan 15,	Apr 1, '1	Jun 17,	Sep 2, '1	Nov 18,	Feb 3, '1	Apr 21	T	W	T	F
9		Approval of Step 1,2,3, Disease, and Theme Integration by Curriculum Committee	0 days	Tue 12/13/11	Tue 12/13/11	Curriculum Committee	0%													
10		Provide a summary integration assessment of each of the 115 diseases	89 days	Tue 11/27/12	Fri 3/29/13	Eight Subcommittees	0%	see example												
11		Once the placement of the Step 1 and Step 2 outline information is completed along with agreement of the diseases and themes to be taught, the CC would THEN charge the Block Leaders and Clerkship Directors with organizing their existing content to teach	13 days	Tue 11/27/12	Thu 12/13/12	Curriculum Committee	0%													
12		SAMPLE OUTLINE OF NEXT YEARS 2013-2014 CURRICULUM COMPELTED FOR ALL FOUR YEARS MARCH 14, 2013 CC MEETING	78 days	Tue 11/27/12	Thu 3/14/13	Integration Committee	0%													

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	

