

ID	Task Name	Duration	Start	Finish	Resource Names	% Complete	Calendar													
							May 29, T	Aug 28, W	Nov 27, T	Feb 26, F	May 27, S	Aug 26, S	Nov 25, M	Feb 24, T	May 26, W	Aug 25, T	Nov 24, F	May 23, S	Aug 22, S	
1	MS-23-debt management counseling	480 days	Mon 8/1/11	Fri 5/31/13	Assistant Director JCESOM Office of Student Financial Assistance	80%														
2	Create Financial Literacy and Debt Management Program	283 days	Mon 8/1/11	Thu 8/30/12		100%														
3	Finalize and Approve Program	284 days	Mon 8/1/11	Thu 8/30/12		100%														
4	Create financial aid newsletter for newly admitted students	133 days	Tue 2/28/12	Thu 8/30/12		100%														
5	Email newsletter to newly admitted students	1 day	Thu 8/30/12	Thu 8/30/12		100%														
6	Update JCESOM Office of Student Financial Assistance Website	42 days	Thu 1/31/13	Fri 3/29/13		100%														
7	Annual Review of the Financial Assistance (OSFA) website	42 days	Thu 1/31/13	Fri 3/29/13		100%														
8	MSI: One-to-one Financial Counseling	196 days	Fri 8/31/12	Fri 5/31/13		45%														

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	Resource Names	% Complete	May 29,		Aug 28,		Nov 27,		Feb 26,		May 27,		Aug 26,		Nov 25,		Feb 24,		May 26,		Aug 2	
							T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
9	MSI: Orientation to Financial Assistance	1 day	Thu 8/30/12	Thu 8/30/12		100%																				
10	Presented a (1) one hour, basic financial aid overview titled "Marshall Money 101" at New Student Orientation Class of 2016	1 day	Thu 8/30/12	Thu 8/30/12		100%																				
11	MSI: AAMC Money Management Loan Entrance Interview	1 day	Fri 10/5/12	Fri 10/5/12		100%																				
12	Distribute a hard copy of AAMC's "Education Debt Manager" booklet to all attendees	1 day	Fri 10/5/12	Fri 10/5/12		100%																				
13	email a copy of presentation to all MS1 participants	1 day	Fri 10/5/12	Fri 10/5/12		100%																				
14	MSI: AAMC Financial Literacy the Basics –AAMC FIRST program	196 days	Thu 8/30/12	Thu 5/30/13		40%																				

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	Resource Names	% Complete	Gantt Chart													
							May 29, T	Aug 28, W	Nov 27, S	Feb 26, M	May 27, T	Aug 26, F	Nov 25, S	Feb 24, M	May 26, T	Aug 25, W	Nov 24, T	Feb 23, F	May 22, S	Aug 21, M
15	Students complete ten online modules on basic financial literacy	196 days	Thu 8/30/12	Thu 5/30/13		40%														
16	MSI: Financial Forum - WV & National Financial Incentive Programs/Service Loan Forgiveness	269 days?	Wed 2/22/12	Mon 3/4/13		99%														
17	Plan 2012 Financial Forum	1 day	Thu 8/30/12	Thu 8/30/12		100%														
18	Implement 2012 Financial Forum	1 day	Wed 2/22/12	Wed 2/22/12		100%														
19	Evaluate 2012 Financial Forum			Mon 2/11/13		0%														
20	Plan 2013 Financial Forum	269 days	Wed 2/22/12	Mon 3/4/13		100%														
21	Implement 2013 Financial Forum	1 day	Mon 3/4/13	Mon 3/4/13		0%														
22	Evaluate 2013 Financial Forum			Mon 2/11/13		0%														
23	MSII: Understanding Credit Scores and Credit Reports	1 day	Fri 9/28/12	Fri 9/28/12		100%														

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	Resource Names	% Complete	May 29,		Aug 28,		Nov 27,		Feb 26,		May 27,		Aug 26,		Nov 25,		Feb 24,		May 26,		Aug 2		
							T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M
35	Mail individualized indebtedness reports to upcoming MSIV students	1 day	Tue 1/1/13	Tue 1/1/13		100%																					
36	Senior Loan Exit Interviews	1 day	Thu 3/15/12	Thu 3/15/12		100%																					
37	AAMC Exit Interview presentation and publication	1 day	Thu 3/15/12	Thu 3/15/12		100%																					
38	Revise JCESOM Medical Student Financial Aid	6 mons	Tue 1/17/12	Mon 7/2/12		100%																					
39	Mail revised JCESOM Medical Student Financial Aid Guide	1 day	Mon 11/19/12	Mon 11/19/12		100%																					
40	Post revised JCESOM Medical Student Financial Aid Guide to Student Financial Aid Website	1 day	Mon 10/1/12	Mon 10/1/12		100%																					

Critical		Manual Task		Baseline Milestone		External Tasks	
Critical Split		Start-only		Milestone		External Milestone	
Critical Progress		Finish-only		Summary Progress		Inactive Task	
Task		Duration-only		Summary		Inactive Milestone	
Split		Baseline		Manual Summary		Inactive Summary	
Task Progress		Baseline Split		Project Summary		Deadline	