

JCESOM FA-5 Progress Reports

TASKS (Steps to be taken that will lead to the desired outcome)	INDIVIDUALS/ GROUPS RESPONSIBLE	INDICATORS THAT THE TASK HAS BEEN ACCOMPLISHED	EXPECTED DATE OF ACCOMPLISHMENT OF THE TASK	DESIRED OUTCOME THAT ILLUSTRATES COMPLIANCE WITH THE STANDARD	PROGRESS/DATE ACCOMPLISHED
Appointment/Identification of Departmental Clinical Research Directors	Todd Gress	<p>Notice of departmental appointments</p> <p>Director Participation on the Clinical Research Committee</p> <p>Director meets with faculty twice per year with documentation of scholarly activity</p>	<p>April 2012</p> <p>June 2012</p> <p>September/March 2012/2013</p>	<p>Oversight and Direction of Clinical Research at the Departmental Level by each research director</p> <p>Increased scholarly activity/research productivity as measured by presentations at national meetings and peer reviewed publications</p>	<p>Summer 2012 - Clinical Research Directors have been appointed.</p> <p>September 18, 2012 - Clinical Research Directors meeting scheduled</p> <p>Faculty/RD meetings will begin following RD meeting</p>
Formation of Clinical Research Committee	Richard Niles Todd Gress	Regular Bi-Monthly Meetings Documentation of meetings with minutes and action items	March 2012	Oversight/Feedback/Support of Departmental Clinical Research Directors	<p>Plan changed to monthly meeting for first several months</p> <p>Minutes and action items will be documented</p>
Development/Growth of the Centralized Research Center	Jennifer Plymale Todd Gress	5% increase in number of clinical trials	<p>January 2013</p> <p>March 2013</p>	Increase in clinical trials participation and investigator- initiated research	New clinical trials have been started and are ongoing.

JCESOM FA-5 Progress Reports

TASKS (Steps to be taken that will lead to the desired outcome)	INDIVIDUALS/ GROUPS RESPONSIBLE	INDICATORS THAT THE TASK HAS BEEN ACCOMPLISHED	EXPECTED DATE OF ACCOMPLISHMENT OF THE TASK	DESIRED OUTCOME THAT ILLUSTRATES COMPLIANCE WITH THE STANDARD	PROGRESS/DATE ACCOMPLISHED
		Two new investigator-initiated clinical trials			<p>Two investigator-initiated clinical trials initiated through the CTSA pilot project grants</p> <p>June 2011 – CRC monthly meetings initiated. Agendas and meeting minutes are being compiled.</p> <p>Winter 2011 - Diabetes Project – ADVANCE initiated in Chapmanville, WV.</p> <p>Summer 2012 University of Kentucky agreed to initiate the ADVANCE project in their rural network.</p>
Faculty Development in Research and Strengthening Educational	Darshana Shah Richard Niles Todd	A 10% increase in faculty participation in the Academy of Medical	April 2013	Increased participation in all research-related faculty development activities	August 15, 2012 - The Robert C. Byrd Center for Rural

JCESOM FA-5 Progress Reports

TASKS (Steps to be taken that will lead to the desired outcome)	INDIVIDUALS/ GROUPS RESPONSIBLE	INDICATORS THAT THE TASK HAS BEEN ACCOMPLISHED	EXPECTED DATE OF ACCOMPLISHMENT OF THE TASK	DESIRED OUTCOME THAT ILLUSTRATES COMPLIANCE WITH THE STANDARD	PROGRESS/DATE ACCOMPLISHED
		Establishment of "PRIME" (Promoting Research in Medical Education)	July 2012	<p>Increased investigator participation in clinical trials Increased faculty/medical student research mentoring</p> <p>One-two publications per year for 1-2 faculty members in each clinical department</p> <p>Increase educational research presentations and publications by 5% per year</p>	submitted new grant applications over the last year.